

BOROUGH OF MENDHAM
MORRIS COUNTY, NEW JERSEY

RESOLUTION #68-2025

**RESOLUTION AUTHORIZING CHANGE ORDER #1 TO THE CONTRACT WITH JEV
CONSTRUCTION LLC FOR THE WATER RECLAMATION FACILITY IMPROVEMENTS
PROJECT FUNDED THROUGH NJ I-BANK**

WHEREAS, the Borough of Mendham ("Borough") solicited bids for the Water Reclamation Facility (WRF) Improvements Project, to be funded through NJ I-Bank; and

WHEREAS, in accordance with the Local Public Contract Law, on November 29, 2023, the Borough awarded a contract to JEV Construction LLC in the amount of \$2,687,000.00 by way of Resolution #153-2023, with the award conditioned upon approval by the New Jersey Department of Environmental Protection (NJDEP) and NJ I-BANK; and

WHEREAS, the contract duration was 365 consecutive calendar days, with an anticipated completion date of January 30, 2025; and

WHEREAS, due to equipment manufacturing and lead time delays, the contract needs to be amended to add 90 days and revise the completion date to April 30, 2025; and

WHEREAS, accordingly, PS&S, the engineering firm overseeing the project, has submitted Change Order #1 to amend the contract; and

WHEREAS, per correspondence from NJDEP dated February 18 2025, the Borough must provide submit the revised project time line with change order and supporting documents, to include this Resolution, to NJDEP; and

WHEREAS, the Borough's Chief Financial Officer has certified that sufficient funds are available for this change order and contract amendment.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Mendham, County of Morris, State of New Jersey, as follows:

1. The Borough Council hereby authorizes Change Order #1 to the contract with JEV Construction, LLC, to extend the project completion date to April 30, 2025.
2. The Mayor and Borough Clerk are hereby authorized and directed to execute the Change Order for submission to I-Bank
3. The Mayor and Borough Clerk, and other appropriate Borough Officials, are authorized to take any actions necessary to effectuate this Resolution.

4. This Resolution and contract shall be available for public inspection in the office of the Borough Clerk.

This resolution shall take effect immediately.

Dated: March 12, 2025

ATTEST

BOROUGH OF MENDHAM

Lauren McBride, Acting Borough Clerk

James R. Kelly, Mayor