



Watershed Improvement Plan

- New NJDEP Mandated Plan.
 - Due 1/1/2026
 - Borough Project Manager Aqualis
- **Phase I Data Addition of Mapping Layers to the MS4 Infrastructure Map.**
 - Impervious areas
 - Water Quality Classifications
 - Areas Associated with Total Maximum Daily Load (TMDL) and Water Quality Impairments
 - Privately Owned Stormwater Infrastructure That is due to NJDEP by 1/1.
 - Completion Q4 2025
- **Phase II- Identification of Improvement Projects & Cost to Reduce TMDL Flood Issues.**
 - Review of Phase I Data
 - Identification of Potential Improvement Projects & Cost
 - Public Engagement
 - Collaboration with Stakeholders
 - Ie. watersheds and environmental groups
 - Completion Q4 2026.